Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory
The Molecular Foundry

Building 67 & 67A

Week Starting 02-21-05
4 week Rolling Schedule

ID |Task Name Contr. Dur Start Finish Feb 20, '05 Feb 27, '05 Mar 6, '05 Mar 13, '05
sIM[TIwW[T[F[s[sIM[TIW[T|F[s[sM[TW[T[F[s[sIM[TIW[T][F]s

1 345d? 12/8/03 4/4/05

2 R-Wall 5d 2/22/05 2/28/05

3 Strip Conco 1 wk 2/22/05 2/28/05 | /22 :| conco

4 Cooling Tower Conco 37d 1/26/05 3/18/05

5 Fab/Pipe Equipment CMI 7.4 wks 1/26/05 3/18/05

6 Stairs Conco 4d 2/28/05 3/3/05 228 | Conco

7 N-wall 4d 2/28/05 3/3/05

8 form - embeds Conco 3d 2/28/05 3/2/05 2/28 ‘ conco

9 place concrete Conco 1d 3/3/05 3/3/05 3/3 conco

10 Utility Bldg. 49d 1/10/05 3/18/05

11 testing AFS lines Geo Rob. 2d 2/23/05 2/24/05| 2/23 Geo Rob

12 UB 2nd level MEP Rough ins All subs 49d 1/10/05 3/18/05 T

13 MEP rough ins 1st floor All subs 42d 1/19/05 3/18/05 T T T TN

14 Place concrete in bases R&S 2d 2/24/05 2/25/05 ﬁz‘ R&S

15 Frame Walls level 2 JJ Acoustics 3d 3/2/05 3/4/05 3/2 LJ JJ Acoustics

16 Form/pour curbs level 1 Conco 3d 2/28/05 3/2/05 2/28 ’— Conco

17 Main Bldg. 342d? 12/8/03 3/30/05

18 5,C,E line walls 1d? 12/8/03 12/8/03

19 Backfill McG Hester 6d 2/14/05 2/22/05 " LMcG Hester

20 set forms Conco 13d 2/23/05 3/11/05 2/23_ conco

21 rebar Alamillo 7d 2/28/05 3/11/05 228 00 0 | T I ] Alamilio| | |

22 2/ 4 place conrete Conco 1d? 3/14/05 3/14/05 3/14 :| conco

23 3/4 Place concete Conco 1d 3/21/05 3/21/05 3/

24 4/4 place concrete~TOW +798 5d 3/24/05 3/30/05

25 SOG +777' 1d? 12/8/03 12/8/03

26 U-grnd utilities All subs 3d 2/23/05 2/25/05 | 2/23 ubs

27 U-slab sand-rock Conco 1d 2/28/05 2/28/05 2/28 conco

28 DP-1 dampproofing Conco 1d 3/1/05 3/1/05 3/1 conco

29 Rebar Alamillo 2d 3/2/05 3/3/05 3/2 Alamillo

30 Place SOG 777" Conco 1d 3/4/05 3/4/05 3/4 Il Conco

31 Slab 3rd level ~796.5' Conco 1d? 12/8/03 12/8/03

32 Shoring Conco 5d? 3/7/05 3/11/05 3/7 co

33 MEP inserts Conco 2d 3/14/05 3/15/05 3/14 hConco
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34 Rebar Alamillo 3d 3/16/05 3/18/05 3/16

35 Place Concrete Conco 1d 3/18/05 3/18/05 3/18 |__

36 SOG ~760" 1d? 12/8/03 12/8/03

37 U-grnd utilities All subs 24d 1/24/05 2/25/05 ‘ All subs

38 Rock & 2" mud slab Conco 5d 2/28/05 3/4/05 2/28 ‘ co

39 Waterproofing Blues 11d 3/7/05 3/21/05 3/7

40 Formwork Conco 7d 3/8/05 3/16/05 s [N I conco

41 Rebar Alamillo 4d 3/18/05 3/23/05 3/18 |:

42 Place Concrete Conco 1d 3/24/05 3/24/05

43 Elevator Pit #2 Conco 5d 3/2/05 3/8/05 3/2 Cconco

44 Misc Iron Steel Romak 39d 2/8/05 4/4/05

45 Stair #2 install rails Romak 13d 2/8/05 2/25/05 Romak

46 Stair #1 Install Romak 15d 3/9/05 3/29/05 3/9

47 TS drops @ clean room Romak 4d 2/22/05 2/25/05 | /22 ak

48 3x3 angle 45/A5.5.3 Romak 2d 2/28/05 3/1/05 2/28 Romak

49 4x4 angle 19/A5.5.17 Romak 2d 3/2/05 3/3/05 3/2 Romak

50 Electrical Pad Railing Romak 1d 2/22/05 2/22/05 | 122 D Romak

51 Install TS framing 3-4 line Romak 2 wks 3/7/05 3/18/05 3/7

52 Install TS framing 4-5 line Romak 5d 3/29/05 4/4/05

53 Interior Shear walls 8d 2/18/05 3/2/05

54 UB-4 and 1 Line 6d 2/18/05 2/28/05 :|

55 shotcrete 2d 2/25/05 3/2/05 2/25 D WWD

56 SOMD 328d 12/8/03 3/10/05

57 Roof level 1d 12/8/03 12/8/03

58 Place SOMD concrete Conco 1d 2/22/05 2/22/05 | /22 conco

59 Curbs & pads penthouse roofs Conco 11d 2/23/05 3/9/05| 2/23 conco

60 Place Concrete Conco 2d 3/4/05 3/10/05 3/4 ] - WW] Conco

61 Layout-install Z metal 24d 1/25/05 2/28/05

62 Level 6 JJ Acoustics 9d 2/7/05 2/17/05 |coustics

63 Cantilever All levels JJ Acoustics 10d 2/7/05 2/18/05 | Acoustics

64 Install beam attachments All subs 24d 1/25/05 2/28/05 :| All subs

65 Fireproofing L-Cline 32d 2/11/05 3/29/05

66 Level 2 Cantilever above Anning - J 3d 2/28/05 3/2/05 2/28 ‘ _lAnning -J
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67 East Elevation Anning - J 1d 2/28/05 2/28/05 2/28 Anning - J

68 Level 3 Anning - J 4d 2/11/05 2/16/05| - 3

69 Level 4 Anning - J 7d 2/16/05 2/25/05 }_A.p.mg.g__J_

70 Level 5 Anning - J 4d 3/3/05 3/8/05 3/3 T Anning - J

71 Level 6 Anning - J 4d 3/9/05 3/14/05 3/9 :| Anning - J

72 Level 1 Anning - J 3d 3/25/05 3/29/05

73 Intumescent 2nd clean room A&B Paint 8d 2/28/05 3/9/05 2/28 ‘ A&B Paint

74 Exterior Skin Install 37d 2/10/05 4/4/05

75 Waterproofing Blues 2.4 wks 2/14/05 3/2/05 Blues

76 Exterior Clips Raymond 11d 2/10/05 2/25/05 E‘ Raymond

77 East Elevation studs/sheathing Raymond 8d 3/3/05 3/14/05 3/3 :| Raymcnd

78 Install Glass Frames/glazing Royal Glass 3d 3/7/05 3/9/05 37 __—_| Royal Glass

79 Install Metal Panels Pacific Erectors 12d 3/9/05 3/24/05 3/9

80 North Elevation studs/Sheathing Raymond 15d 3/9/05 3/29/05 270 M T

81 Install Glass Frames/glazing Royal Glass 6d 3/14/05 3/21/05 2/1.4 [TTTTTET

82 Install Metal Panels Pacific Erectors 16d 3/14/05 4/4/05 3/14 T

83 Interior Improvements 338d? 12/8/03 3/24/05

84 HVAC shafts levels 2,3,4 CMI 6d 2/25/05 3/4/05 2/25 E CMI

85 HVAC shafts 5,6 roof CMI 6d 3/10/05 3/17/05 3/10 CMI

86 Level 2 1d? 12/8/03 12/8/03

87 Shaft Framing JJ Acoustics 6d 3/3/05 3/10/05 3/3 JJ Acoustics

88 Sprinkler Mains & branch piping GMR 9d 2/11/05 2/24/05 GMR

89 Wall/lbeam wraps @ utility Rack JJ Acoustics 14d 2122105 31105 | o2 [ 1 Acoustics

90 Install Utility Rack and piping Sasco 9d? 3/1/05 3/11/05 3/1|E Sasco 1

91 Level 3 1d? 12/8/03 12/8/03

92 Shaft Framing JJ Acoustics 5d 3/10/05 3/16/05 3/10 JJ Ac

93 Sprinkler Mains & branch piping GMR 9d 2/24/05 3/8/05 2/24 GMR

94 Level 4 1d? 12/8/03 12/8/03

95 Shaft Framing JJ Acoustics 5d 3/18/05 3/24/05 3/18 ‘_

96 Sprinkler Mains & branch piping GMR 9d 3/3/05 3/15/05 3/3 | GMR

97 Level 5 1d? 12/8/03 12/8/03

98 Sprinkler Mains & branch piping GMR 9d 3/9/05 3/21/05 3/9

99 Tree Removal LBNL Fac 1d 3/4/05 3/4/05 ]
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